



**THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION
LUCKNOW**

Petition No. 2334 of 2025

QUORUM

Hon'ble Shri Arvind Kumar, Chairman

Hon'ble Shri Sanjay Kumar Singh, Member

IN THE MATTER OF

Petition filed on behalf of UPSLDC Limited under section 86(1) (k) of the Electricity Act, 2003 read with Regulations 7.4 & 7.5 Uttar Pradesh Electricity Regulatory Commission (Power System Development Fund) Regulations, 2023 with Regulation 15 of the UPERC (Conduct of Business of Regulations), 2019 seeking approval of the Hon'ble Commission for disbursal of funds from the PSDF account for the procurement of Remote Terminal Unit for the data transmission of SAS and Non-SAS based 132 KV voltage level sub-stations of UPPTCL for the purpose of SCADA DATA grid control and better load management, protection and control infrastructures.

AND

IN THE MATTER OF

UPSLDC Limited

SLDC Complex, Vibhuti Khand,

Gomti Nagar, Lucknow – 226010

Through the Superintending Engineer

..... **Petitioner**

Versus

Uttar Pradesh Power Transmission Corporation Limited

Through Chief Engineer (765/400 kV Transmission Design Unit),

13th Floor, Shakti Bhawan Extension,

Ashok Marg, Lucknow – 226001

... **Respondent**

THE FOLLOWING WAS PRESENT

1. Sh. Divyanshu Bhatt, Advocate, UPSLDC
2. Sh. Shashwat Singh, Advocate, UPSLDC






3. Ms. Jyoti Nandini, SE, UPSLDC
4. Sh. Amit Narain, SE, UPSLDC
5. Sh. Sarvesh Kumar, SE (RAU), UPSLDC
6. Sh. Dharmesh Ranjan Gupta, EE (RAU), UPSLDC

ORDER

(DATE OF HEARING: 05.05.2026)

1. Shri Divyanshu Bhatt, learned counsel appearing on behalf of the Petitioner, submitted that, in compliance with the Commission's Order dated 22.04.2026, the Petitioner is required to place on record the post facto recommendation of the PSDF Monitoring Committee regarding the revised rates and the reduction in the quantity of RTUs from 145 to 135 units on account of cost escalation. He further requested an extension of three months' time for submission of the said recommendation.
2. The Commission expressed concern over the delay in obtaining the recommendation of the PSDF Monitoring Committee and observed that such delay may adversely impact the implementation of the SCADA project at the 132 kV substations. In response, Ms. Jyoti Nandini, SE, UPSLDC, submitted that the delay was due to the fact that the meeting of the Board of Directors is scheduled to be held in June 2026 and that the recommendation of the PSDF Monitoring Committee is contingent upon the approval of the Board. She further sought liberty to disburse payments from the PSDF account submitting that the procurement process has already been initiated.
3. After hearing the submissions of the parties, the Commission directs the Petitioner to take necessary steps and expedite to submit the recommendation of the PSDF monitoring committee. The Commission, further, granted a period of two months for submission of the requisite compliance.
4. The matter is listed for the next hearing on 07.07.2026.



(Sanjay Kumar Singh)
Member




(Arvind Kumar)
Chairman

Place: Lucknow
Dated: 02.06.2026