



THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION
LUCKNOW
Petition No. 2350 of 2026

QUORUM

Hon'ble Shri Arvind Kumar, Chairman

Hon'ble Shri Sanjay Kumar Singh, Member

IN THE MATTER OF

Approval for implementation of 06 nos. Transmission scheme of which 02 nos. in Deposit, 02 nos. in RTM and 02 nos. in TBCB considered in TWC of 1st Quarter in FY 2025-26 with an estimated cost of Rs. 396.79 crore of which Rs. 74.87 Crore in RTM mode in terms of Regulation 27.3 of Uttar Pradesh Electricity Regulatory Commission (Multi-Year Tariff for Transmission) Regulations, 2025.

AND

IN THE MATTER OF

Uttar Pradesh Power Transmission Corporation Limited,
Shakti Bhawan, 14 Ashok Marg, Lucknow .

..... **Petitioner**

THE FOLLOWING WERE PRESENT

1. Sh. S.K. Paswan, C.E., UPPTCL
2. Sh. Satyendra Kumar, S.E., UPPTCL
3. Sh. Saurabh Yadav, A.E., UPPTCL

ORDER

(DATE OF HEARING: 19.05.2026)

1. Sh. Satyendra Kumar, SE, UPPTCL, appeared on behalf of the Petitioner and submitted that the instant Petition had been filed seeking approval of the Capital Expenditure (Capex) Plan for the first quarter of FY 2025-26.
2. During the course of hearing, the Commission enquired as to why there has been a delay of nearly one year in filing the present Petition, particularly when



h

h



the provisions of the UPERC MYT Transmission Regulations, 2025 specifically mandate prior approval of Capex Plans.

3. The Commission further referred to its directions issued vide Order dated 24.11.2025 passed in Petition No. 2260 of 2025, wherein the following directions were categorically issued with respect to schemes under RTM/Deposit frameworks:
 - (i) Schemes requiring approval only from the Appraisal Committee shall be filed as soon as it is approved by the Appraisal Committee; and
 - (ii) The Petitioner shall not delay in filing petition and execution of these schemes in lieu of filing a single petition by combining schemes (exceeding Rs. 50 crore) which requires ETF approval, as ETF approval may take longer time and may delay the approval and execution of these schemes.
4. The Commission observes that the aforesaid directions of the Commission, as well as the regulatory mandate under the applicable Regulations, have not been complied with by the Petitioner. The Commission further observes that neither any justification explaining the delay has been furnished nor any application seeking condonation of delay has been filed by the Petitioner.
5. In view of above, the Commission directs the Director (Commercial & Planning), UPPTCL to file an affidavit within one week, from the date of issuance of this Order, clearly stating the reasons for the delay in filing the present Petition along with condonation and unconditional apology for the delay.
6. The matter is listed for next hearing on 04.06.2026.


(Sanjay Kumar Singh)
Member




(Arvind Kumar)
Chairman

Place: Lucknow

Dated: 26.05.2026