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Petition No. 1153 of 2016
BEFORE 

THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION

LUCKNOW

Date of Order: 15.03.2017
PRESENT:

1. Hon’ble Sri Desh Deepak Verma, Chairman

2. Hon’ble Sri S.K. Agarwal, Member
IN THE MATTER OF: 
For approval of R&M scheme of BTG of Parichha Unit-1.
AND

IN THE MATTER OF
Chief Engineer(R&M),

U.P. Rajya Vidyut Utpadan Nigam Limited (UPRVUNL),

Shakti Bhawan,

14-Ashok Marg,

Lucknow








--------------- Petitioner

AND
1. UP Power Corporation Ltd.,

14th Floor, Shakti Bhawan Extn.,

14-Ashok Marg,

Lucknow

2. Madhyanchal Vidyut Vitran Nigam Ltd.,

PN Road, 

Lucknow-226001

3. Purvanchal Vidyut Vitran Nigam Ltd.,

132 KV S/S Bhikari Vidyut Nagar,

Varanasi

4. Paschimanchal Vidyut Vitaran Nigam Ltd.,

Victoria Park,

Meerut

5. Dakshinanchal Vidyut Vitaran Nigam Ltd.,

Galina Road,

Agra

6. Kanpur Electricity Supply Co. Ltd.,

KESA House,

Kanpur





--------------- Respondents

Following were presents:
1. Sri B.S. Tiwary, Dir. (T)
2. Sri Ashok Rattin, CE, UPRVUNL

3. Sri U.S. Gupta, CE, (E&S), UPRVUNL

4. Sri S.P. Chaubey, CE 

5. Sri Krishna Mohan, SE, 

6. Sri R.K. Dagore, SE, UPRVUNL

7. Sri R.K. Soni, SE, KESCO

8. Sri M. Goyal, Consultant, UPRVUNL
ORDER

(Date of Hearing 08.02.2017)

1. The petitioner, UPRVUNL, filed the petition to seek approval of R&M scheme of BTG of Parichha Unit-1 to reduce its down time arising out of various technical problems in BTG area systems. The other expected benefits are as follows:

i. Annual PLF > 70%

ii. Specific Oil Consumption  < 2.60 KL/MU

iii. Auxiliary Power Consumption < 10.7%

iv. Specific Coal consumption < 0.80 Kg/Kwh

v. Heat Rate < 2980 kcal/Kwh

2. The petitioner submitted that the estimated cost of the R&M scheme, as also approved by ETF in March 2013, is Rs. 93.89 crore and is expected to be completed by October, 2017. The loan of Rs. 70.58 crore for funding the scheme has been sanctioned by the lending agency PFC and the rest Rs. 23.31 crore is to be equity funded.

3. The petitioner further submitted that work on the scheme has begun on 29th July 2016 and so far they have already spent more than Rs. 45 crore on the scheme.
4. UPPCL submitted that action of UPRVUNL to start the work on the R&M of Parichha Unit-1 when the Commission has clearly directed to delete it, is contempt of court and requested the Commission to not to approve the above scheme.
5. The Commission rebuked the petitioner for having spent the money on the Unit without seeking any prior approval for the same from the Commission and despite the fact that the Commission has categorically denied the tariff for the Parichha Unit 1& 2 from FY 2018-19 owing to their underperformance.

6. UPPCL argued that under the prevailing Regulations, R&M scheme when sought, should be accompanied with its DPR and beneficiary must also be consulted for the same. However, in this case neither a DPR is provided nor the beneficiary is consulted (post order of the Commission).

7. Viz-a-viz 500 MW Anpara-B, Parichha Units fare poorly on all the parameters i.e. heat rate, secondary oil consumption and auxiliary power consumption and there is nothing in the scheme to reduce variable charges post R&M to make the Units competitive. 
8. UPPCL, further submitted that, in line with the laid down principles of MOD, even today, on account of high variable charges Parichha Unit is not scheduled. Thus, UPPCL shall be shelling out on account of fixed charges without availing any power from it, which would be prejudicial to public interest.
9.  UPRVUNL sought time to file rejoinder in the matter. The Commission granted 10 days’ time to petitioner to do so.
10.  The hearing is adjourned with next date of hearing fixed on 21.03.2017.

  (S.K. Agarwal)


       (Desh Deepak Verma)

          Member
               
  

    Chairman    

Place:  Lucknow

Dated:   15.03.2017 
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