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BEFORE
THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION
LUCKNOW

Date of Order:  16.02.2015
PRESENT:

1. Hon’ble Sri Desh Deepak Verma, Chairman
2. Hon’ble Smt Meenakshi Singh, Member
3. Hon’ble Sri Indu Bhushan Pandey, Member

IN THE MATTER OF:	Determination of provisional tariff for FY 2014-15 of Anapara ‘D’ TPS of UPRVUNL

UP Rajya Vidyut Utpadan Nigam Ltd.
14th Floor, Shakti Bhawan Extn.
14, Ashok Marg, Lucknow.
				
									    ---------------Petitioner
1. The Managing Director, U.P Power Corporation Ltd., 7th Floor, Shakti Bhawan, 14, Ashok Marg, Lucknow.
2. The Managing Director, Purvanchal  Vidyut Vitran Nigam Ltd.,132KV Substation, Bhikaripur, Vidyut Nagar,Varanasi.
3. The Managing Director, Pachimanchal  Vidyut Vitran Nigam Ltd., Victoria Park, Meerut.
4. The Managing Director, Madhyanchal Vidyut Vitran Nigam Ltd., Prag Narain Road, Lucknow.
5. The Managing Director, Dakchinanchal Vidyut Vitran Nigam Ltd., Gailana Road, Agra.
6. The Managing Director, KESCO, Kesa House, Kanpur
7. The CEO, Noida Power Company Limited, H Block, Alpha II, Greater Noida.
								           --------------- Respondent
The following were present:

1. Sri Sri Muralidhar Bhagchandani, Director(Technical), UPRVUNL
2. Sri A.K. Agarwal, Director (Finace), UPRVUNL 
3. Sri Subir Chakravarti. CE, UPRVUNL
4. Sri S.P. Pandey, Ex-CE, UPPCL
5. Sri Ramesh Chandra, SE, UPRVUNL
6. Sri S.K. Sinha, SE, UPPCL
7. Sri Haroon Aslam, EE, UPPCL
8. Sri Hari Shyam, EE, UPRVUNL
9. Sri Bhusan Rastogi, Consultant, UPRVUNL 
Order
(Date of Hearing 23.01.2015)

1. UPRVUNL, the state owned generating utility, is in the process of establishing 2X500 MW Anpara D TPS and the commissioning of Units are underway.

2. Through the petition it was submitted by UPRVUNL that scheduled date of commercial operation (SCOD) in respect of U#1 & U#2 were 15.06.2014 and 15.09.2014 respectively. However, till date no unit is synchronized as yet.

3. In the hearing, UPRVUNL submitted that above submitted schedules could not be adhered to but the efforts are on in full swing to commission at least one unit by the end of running FY 2014-15. The second unit of Anpara- D is expected after two months of commissioning of first unit. 

4. Further, also considering that now UPERC (Terms & Conditions of Generation Tariff) Regulations-2014 have been issued by the Commission, UPRVUNL submitted that accordingly they intend to submit the petition afresh. 

5. In the wake of above, the Commission allows UPRVUNL to resubmit its petition. 

6. The next hearing shall be subsequent to filing as above.

	(Indu Bhushan Pandey)  	   (Meenakshi Singh)          (Desh Deepak Verma)
Member			 Member 			Chairman

Place:  Lucknow
Dated: 16 .02.2015
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