



Petition No. 1008 of 2015

BEFORE

THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION

LUCKNOW

Date of Order : 15.04.2015

PRESENT:

1. Hon'ble Sri Desh Deepak Verma, Chairman
2. Hon'ble Smt. Meenakshi Singh, Member
3. Hon'ble Sri Indu Bhushan Pandey, Member

IN THE MATTER OF: Extension of bid process timeline of Case-1 bidding process for a combined procurement of 6000 MW power.

BETWEEN

UP Power Corporation Limited
(through its Chief Engineer (Planning))
3rd Floor, Shakti Bhawan Extension
14- Ashok Marg, Lucknow.

----- **Petitioner**

The following were presents:

1. Shri R. N. Yadav, Director, UPPCL
2. Shri V.P. Srivastava, C.E., UPPCL
3. Shri Deepak Rajjads. E.E., UPPCL
4. Ms. Niharika, A.E, UPPCL

ORDER

(Hearing Date 31.03.2015)

1. The Case-1 bidding process was initiated by UPPCL for procurement of 6000 MW. Power after getting approval of the Hon'ble Commission on 23rd July, 2012. As the bid process could not be completed within the time period as



specified in the Standard Document, further extension upto 28th February, 2015 was allowed by the Commission on request of UPPCL vide order dated 17.11.2014 in petition no. 964/2014.

2. UPPCL could not complete the bid process within the allowed time frame therefore, has again requested for extension of timeline upto 30th June, 2015.
3. During the hearing, UPPCL submitted that for balance requisitioned capacity, the process has taken time in seeking opinions and approvals from the Advocate General, UP and the Energy Task Force (ETF).
4. The Commission expressed its concern over the casual approach of UPPCL in such an important issue. They were, however, allowed the extension of time upto 30th June, 2015 with the direction that they should endeavor to complete the process within this period.
5. The petition is disposed of.

(Indu Bhushan Pandey)
Member

(Meenakshi Singh)
Member

(Desh Deepak Verma)
Chairman

Place : Lucknow
Dated: 15.04.2015