



THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION

LUCKNOW

Petition No. 2159 of 2024

QUORUM

Hon'ble Shri Arvind Kumar, Chairman

Hon'ble Shri Sanjay Kumar Singh, Member

IN THE MATTER OF

Petition for approval of Final Capital Cost and for true-up of (2021-24) 1x660 MW Harduaganj Extension Stage II TPS of UPRVUNL.

AND

IN THE MATTER OF

U.P. Rajya Vidyut Utpadan Nigam Limited (UPRVUNL)

14th floor, Shakti Bhawan Extension, Ashok Marg, Lucknow – 226001

...Petitioner

Versus

1. Uttar Pradesh Power Corporation Limited (UPPCL)

14- Ashok Marg, Shakti Bhawan, Lucknow 226001

2. Madhyanchal Vidyut Vitran Nigam Limited (MNVNL)

4A Gokhale Marg, Lucknow

3. Purvanchal Vidyut Vitran Nigam Limited (PuVVNL)

DLW, Bhikaripur, Vidyut Nagar, Varanasi – 221004

4. Paschimanchal Vidyut Vitran Nigam Limited (PVVNL)

Urja Bhawan, Victoria Park, Meerut – 250001

5. Dakshinanchal Vidyut Vitran Nigam Limited (DVVNL)

Urja Bhawan, NH-2, Sikandara Road, Agra

6. Kanpur Electricity Supply Co. Ltd. (KESCO)

Kesha House Kanpur

...Respondent

54.





THE FOLLOWING WERE PRESENT

1. Shri Hari Shyam, CE (Commercial), UPRVUNL
2. Shri Shailendra Tewari, Consultant, UPRVUNL
3. Shri Divyanshu Bhatt, Advocate, UPRVUNL
4. Shri Harsh V Shukla, Advocate, UPRVUNL
5. Shri Rishabh Bhardwaj, Advocate, UPPCL
6. Shri Deepak Raizada, Director (CP), UPPCL
7. Shri Jagdayak Singh, SE-PPA, UPPCL
8. Shri Shubham Srivastava, AE-PPA, UPPCL

ORDER

(DATE OF HEARING: 12.06.2025)

1. The Petitioner, U.P. Rajya Vidyut Utpadan Nigam Limited (UPRVUNL), has filed this Petition seeking approval of final capital cost and true-up of tariff for its 1x660 MW Harduaganj Extension Stage-II Thermal Power Station for the period FY 2021-22 to FY 2023-24 under UPERC (Terms and Conditions of Generation Tariff) Regulations, 2019.
2. The Petitioner has prayed the following:
 - a) To accept this Petition and approve the Final Capital Cost of Harduaganj Extension Stage II TPS and for true-up for the year 2021-22 to FY 2023-24.
 - b) To allow Additional capitalization and decapitalization in the true up from the beneficiaries in line with the provision of the Regulations or in any manner that the Commission deems appropriate.
 - c) To condone any inadvertent omissions / errors / short comings and permit the applicant to add /change /modify / alter this Petition and make further submissions as may be required at later stages.
 - d) To condone the delay for Submission of the Petition.





- e) To pass such orders as the Commission may have deemed fit and proper and necessary in the facts and circumstances of the case, to grant relief to the Petitioner.
3. During the hearing, Sh. Divyanshu Bhatt, counsel for the Respondent, requested the Commission for allowing six weeks' time to file its reply.
4. The Commission accepted the Respondent's request and allowed six weeks' time to the Respondent to file its reply and four weeks thereafter to the Petitioner for filing their rejoinder.

List the matter for next hearing on 26.08.2025.


(Sanjay Kumar Singh)
Member


(Arvind Kumar)
Chairman

Place: Lucknow

Dated: 03.07.2025



