



**THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION**

**LUCKNOW**

**Petition No. 2264 of 2025**

**QUORUM**

Hon'ble Shri Arvind Kumar, Chairman

Hon'ble Shri Sanjay Kumar Singh, Member

Hon'ble Shri Griesh Kumar Vaish, Member (Law)

**IN THE MATTER OF**

Petition under Section 86(1)(f) read with Section 86(1)(k) of the Electricity Act, 2003 along with Regulation 57 of Uttar Pradesh Electricity Regulatory Commission (Conduct Business) Regulations, 2019 seeking appropriate reliefs with regard to extension of scheduled commissioning date and stay off any coercive measures.

**AND**

**IN THE MATTER OF**

**Meerut Shamli Power Transmission Limited**

CORE-4, SCOPE Complex, 7, Lodhi Road, Delhi, South Delhi,  
Delhi - 110003

Through its Authorised Representative

..... **Petitioner**

**VERSUS**

**1. UTTAR PRADESH POWER TRANSMISSION CORPORATION LIMITED**

Through its Managing Director

Shakti Bhavan, 14 Ashok Marg,

Lucknow, Uttar Pradesh - 226001.





2. **PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED**

Through its Managing Director

Hydel Colony, Victoria Park,  
Meerut, Uttar Pradesh – 250001.

3. **MADHYANCHAL VIDYUT VITRAN NIGAM LIMITED**

Through its Managing Director

4A, Gokhale Marg, Lucknow,  
Uttar Pradesh – 226001.

4. **PURVANCHAL VIDYUT VITRAN NIGAM LIMITED**

Through its Managing Director

Vidyut Nagar, DLW Bhikharipur,  
Varanasi, Uttar Pradesh – 221010.

5. **DAKSHINANCHAL VIDYUT VITRAN NIGAM LIMITED**

Through its Managing Director

Vidyut Bhawan, NH-2 (Agra-Delhi Bypass Road),  
Sikandra, Agra, Uttar Pradesh – 282002.

6. **KANPUR ELECTRICITY SUPPLY COMPANY LIMITED**

Through its Managing Director

Kesa House, 14/71 Civil Lines,  
Kanpur – 208 001.

7. **UTTAR PRADESH POWER CORPORATION LIMITED**

Through its Managing Director

11th Floor, Shakti Bhawan Extension,  
14 Ashok Marg, Lucknow,





Uttar Pradesh – 226001.

**8. REC POWER DEVELOPMENT AND CONSULTANCY LIMITED**

Through its Chief Executive Officer

CORE 4, SCOPE Complex,

7, Lodhi Road, New Delhi – 110003

..... Respondents

**THE FOLLOWING WERE PRESENT**

1. Ms. Abiha Zaidi, Advocate, Petitioner
2. Sh. Divyanshu Bhatt, Advocate, UPPTCL
3. Sh. Abhayaditya Singh, Advocate, UPPTCL
4. Sh. Tushar Mathur, Advocate, UPPCL
5. Sh. Manish Dwivedi, CE (PPA), UPPCL
6. Sh. Sanjay Kumar Chaurasia, SE (PPA), UPPCL
7. Sh. Rajiv Singh, EE, UPPCL
8. Sh. A.K. Prabhakar, EE, UPPTCL

**ORDER**

**(DATE OF HEARING: 29.09.2026)**

1. Ms. Abiha Zaidi, Counsel appearing on behalf of the Petitioner, submitted that she is conscious of the fact that the matter has been listed for consideration of the question of maintainability. She, however, sought two (02) weeks' time to obtain fresh instructions, as Petitioner is contemplating withdrawal of the present Petition. She also submitted that the requisite approval/authorization for such course of action is awaited. She further submitted that the status/progress of the project has already been placed on record.
2. No objection to the aforesaid request was raised on behalf of the Respondents.





3. Considering the request made on behalf of the Petitioner, and in order to afford the Petitioner an opportunity to obtain the requisite instructions regarding withdrawal of the present Petition, the Commission grants two (02) weeks' time. In event no such instructions are placed on record within the prescribed time, the question of maintainability shall be decided on the next date of hearing.
4. The matter is next listed for hearing on 27.10.2026.

  
(Griesh Kumar Vaish)  
Member (Law)

  
(Sanjay Kumar Singh)  
Member

  
(Arvind Kumar)  
Chairman

Place: Lucknow

Dated: 05.10.2026

