



**THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION
LUCKNOW**

Petition No. 2233 of 2025

QUORUM

Hon'ble Shri Arvind Kumar, Chairman

Hon'ble Shri Sanjay Kumar Singh, Member

IN THE MATTER OF

Petition under Section 62 and 86 (1) of the Electricity Act 2003 together with relevant provisions of Uttar Pradesh Electricity Regulatory Commission (Conduct of Business) Regulations, 2019 and UPERC (Terms and Conditions of Generation Tariff) Regulations, 2024 for approval of Final Capital Cost, Annual Revenue Requirement & determination of provisional Tariff in respect of (1X660 MW) Panki Extension Thermal Power Station of U. P. Rajya Vidyut Utpadan Nigam (UPRVUNL).

AND

IN THE MATTER OF

U.P. Rajya Vidyut Utpadan Nigam Limited (UPRVUNL)

14th Floor, Shakti Bhawan, Ashok Marg, Lucknow

..... Petitioner

VERSUS

1. U.P. Power Corporation Ltd. (UPPCL)

Shakti Bhawan, 14-Ashok Marg, Lucknow-226001

2. Madhyanchal Vidyut Vitran Nigam Limited (MNVNL),

4A, Gokhale Marg, Block-I, Gokhle Vihar, Butler Colony, Lucknow – 226001

3. Purvanchal Vidyut Vitran Nigam Limited (PuVVNL),

DLW Bikhariapur, Varanasi, Uttar Pradesh – 221004

4





4. Paschimanchal Vidyut Vitran Nigam limited (PVVNL),

Urja Bhawan, Victoria Park, Meerut, U.P. – 250001

5. Dakshinanchal Vidyut Vitran Nigam Limited (DVVNL)

Urja Bhawan, Agra Mathura Bypass Road, Agra, Uttar Pradesh – 282007

6. Kanpur Electricity Supply Co. Ltd.

Kesa House, Kanpur

..... Respondents

THE FOLLOWING WERE PRESENT


1. Smt. Puja Priyadarshini, Advocate, UPPCL
2. Shri Rishabh Bhardwaj, Advocate, UPPCL
3. Shri Shubham Srivastava, AE-PPA, UPPCL
4. Shri Jagnayak Singh, SE-PPA, UPPCL
5. Shri Gajendra Singh, EE, PPA, UPPCL
6. Shri Hari Shyam CE (Commercial), UPRVUNL
7. Shri Shailendra Tewari, Consultant, UPRVUNL
8. Shri Divyanshu Bhatt, Advocate, UPRVUNL
9. Shri Prakher Shukla, Advocate, UPRVUNL
10. Shri S.K. Gupta, SE, UPRVUNL
11. Shri Raj Kumar Verma, AE, UPRVUNL

ORDER

(DATE OF HEARING: 19.08.2025)

1. The Petitioner, U. P. Rajya Vidyut Utpadan Nigam Limited (UPRVUNL), has filed instant petition for approval of provisional Capital Cost, Annual Revenue Requirement & determination of provisional Tariff in terms of the UPERC (Terms and Conditions of Generation Tariff) Regulations, 2024 for its 1X660 MW Panki Ext. Thermal Power Station.
2. The Petitioner has prayed the following:


by





- a) Admit the proposal submitted by the Petitioner for a favourable consideration as detailed in the enclosed petition, along with any clarifications submitted in this regard;
 - b) Approve the provisional Capital Cost, norms for regent used in emission control system.
 - c) Approve the provisional tariff with effect from the COD for Control Period FY 2024-25 to FY 2028-29.
 - d) Permit recovery of Statutory charges like water cess, water cost, payment to Pollution Control Board, rates and taxes, Regulatory fees, Tax on Income, Forest cess, Pay Commission revision impact, other fuel related costs, station supplies, lubricants and consumables critical to the generating stations, Gratuity and Provident fund, fees payable to UPERC/CERC/CEA/UPSLDC and any other payment made to fulfil statutory requirements on actual basis.
 - e) Condone any inadvertent omissions/errors/shortcomings and permit to add/change/modify/alter/clarify this filing and make further submissions as may be required at a future date; and
 - f) Permit recovery of expenses understated/ not considered in this Petition subsequent to the submission of this petition.
 - g) Pass such further orders, as the Commission may deem fit and proper, keeping in view of the facts and circumstances of the case.
3. During the hearing, Sh. Divyanshu Bhatt, counsel for Petitioner, submitted that the instant petition has been filed for approval of provisional tariff for 660 MW Panki Ext. TPS for Control Period FY 2024-25 to FY 2028-29 as per the UPERC Generation Tariff Regulations 2024. Ms. Puja Priyadarshini, counsel for Respondents, submitted that the Petition contained many deficiencies and lacked certain details including information regarding time and cost overrun due to delay in COD of the project. The counsel for Petitioner admitted the errors in the Petition and requested the Commission to allow

54






Petitioner to submit the required information and revised tariff forms vide additional affidavit.

4. The Commission accepts the Petitioner's request and allows four weeks to submit required information and revised tariff forms through an additional affidavit. The Commission also directs the Petitioner to submit revised Auditor Certificate for the Project Cost, excluding the expenditure of Emission Control System and bifurcation of expenditure for FGD and SCR.

List the matter on 23.09.2025.


(Sanjay Kumar Singh)
Member




(Arvind Kumar)
Chairman

Place: Lucknow

Dated: 26.08.2025