BEFORE THE UTTAR PRADESH ELECTRICITY REGULATORY COMMISSION
Quorum

Shri Desh Deepak Verma, Chairman
Shri I. B. Pandey, Member
Shri S. K. Agarwal, Member

In the matter of:

In the matter of petition no. 1020 of 2015 for Denial / Delay by Uttar Pradesh Power
Transmission Corporation Ltd. (UPPTCL) in granting connectivity to the 220 kV
Gharbara Substation at Noida Power Company Ltd. (NPCL) AT 400 kV Greater Noida
(Pali) Substation of UPPTCL.

Noida Power Company Ltd., Commercial Complex, ‘H’ Block, Alpha Il Sector, Greater
Noida (UP)

Petitioner
Versus

1. Uttar Pradesh State Load Dispatch Centre, Uttar Pradesh Power
Transmission Company Ltd., 14, Ashok Marg, Shakti Bhawan, Lucknow (UP)

2. Managing Director, Uttar Pradesh Power Transmission Company Ltd., 14,
Ashok Marg, Shakti Bhawan, Lucknow (UP)

Respondents
Present in the Hearing:
Respondents

Shri Raghvendra Singh, Sr. Advocate, UPPTCL

Md. Altaf Mausoor, Adovcate, UPPTCL

Shri Puneet Chandra, Advocate, UPPTCL

Shri A. P. Singh, Director, UPPTCL

Shri Pankaj Saxena, Executive Engineer — STU, UPPTCL
Shri R. P. Prasad, Executive Engineer (Comm.) UPPCL

S

Petitioner

Shri M. G. Ramchandran, Advocate

Shri Vishal Gupta, Advocate, NPCL

Shri R. C. Agarwala, MD & CEO, NPCL

Shri Rajiv Goyal, G.M. Power Procurement & Projects
Shri Alok Sharma, Sr. Manager, Legal NPCL

Shri A. K. Arora, Resident Manager, NPCL.
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ORDER
(Hearing on 01.06.2016 & 06.06.201)

NPCL has filed Petition No. 1020 of 2015 on 11.05.2015 in the matter of Denial
/Delay by Uttar Pradesh Power Transmission Corporation Ltd. (UPPTCL) in granting
connectivity to the 220 kV Gharbara Substation at Greater Noida Power Company
Ltd. (NPCL) AT 400 kV Greater Noida (Pali) Substation of UPPTCL. The reliefs
claimed by the Petitioner are mentioned herein below:
(a) Direct the Respondent to grant connectivity to Petitioner's 220kV Gharbara
Substation at 220kV voltage level at 400kV Greater Noida (Pali) Substation

and;

(b) Consequently direct the Respondent to sign the Connectivity Agreement and

Bulk Power Transmission Agreement (BPTA) with the Petitioner.

(c) Pass any other further order(s) as this Hon’ble Commission may deem fit in

the facts and circumstances of the case.

Counter Affidavits and the rejoinders have been exchanged between the parties. The
Parties have also filed their written submissions. UP Power Transmission Corporation

Ltd. has vehemently contested the claims of the petitioner.

While litigation on the subject matter continues, Commission observes that the asset of
220 KV Gharbara substation are lying idle for more than two years after erection. It is
not desirable that while consumers of the region suffer on account of quality and
reliability of supply in this area and valuable infrastructure remains unused for such a
long time. To ensure availability and reliability of electric supply to the public in Greater
Noida area, Commission considers it important in public interest to take measures to
grant connectivity to 220 KV Gharbara substation from 400 KV Greater Noida (Pali)
substation of UPPTCL. Therefore the Commission directs UPPTCL as an interim
measure, to provide connectivity to 220 KV Gharbara substation from 400 KV Greater
Noida (Pali) substation of UPPTCL within one month.
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As regards the question as to who will eventually operate 220 KV Gharbara substation,
the Commission opines that the decision on this issue shall be taken later while

deciding the ownership / operation issue of R. C. Green substation in Petition No. 987/
2014.

(S. K. Agarwal) (. B. Pandey) ( Desh Deepak Verma)
Member Member Chairman

Dated: 30.06.2016
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